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START WEEKLY REPORT tq_EPA 0sC
“MEC REMOVAL ACTION
Date:  |10/15-10/19/2007 | ’
GES Contract No: EP-§3-07-02 : u 4 TO: 02-03-002
LOCATION: Elkton Farm Firehole Site ' |
j Ordnance ltems Destroyed . ‘
QTY  TEM QTY ITEM ' QTy ATEM
0 NIA 0 .. NA S0 N/A
Total Explosives consumed during iDemo Operations: ‘
Boosters 0 V Non: EI Caps 0 Det Cord |
Elec Caps 0 1o Perforators "0 [|Time Fuze
The Followlng Grid Operations were COnducﬁed:
T } ' Ibs hot | Need EMM
Team# | - Grid# & date %«Qomp _MEC " - Digs | MDIbs |lbsScrap) rock Yes/No
1 F5B on 10/15 50%. |  Pending . ] 39 20 1 1 No
2 D4D on 10/15 20% ° Pending . |-.285 | 48 3 2 | No
1. “11B on 1015 Heavy equrpment 1,082 cu ft soil moved b7 0 0
1 F5Bon 1016 | = 70% __Pending 415 | 22 1 ] 1 Yes
2 D4Don 10/16 |  40% Pondng | 321 77 2 | .2 No
A1 11B on 10/16° ’.'Heavy équtpment 1,132 cu ft soil- moved .18 0 0
- 1 _F5B on 10117 B5% Pending _ 25 |5 1. 2 Yes
2 - |I2Aphase2 on 1017]  100% 151 phase 2 items ' ‘
2 |2B phase2 on 10/17]  100% 205 phase 2items | - ,
2 | D4Doniton7 60% - Pending - | 278 | 12 1 1 | Yes
1 J1A eﬁ 10117 Heavy equipment, 1,461 cu ft sod moved 4 9
11 F58 on 10/18 99% | - 313items 95 0 0 Yes
2 D4D on 10/18 99% '62 items 186 1 3 | Yes
1 J1Aon 10/18 Heavy equupment 2090 cu ft soil moved 0 0 B .
2. | DaAaont0/8 1% |- Pendmg | 3 12 0 0 No
1 | L3Con10M9 10% _Pending ** | 309 3 0 No
N J1A on 10/1"9 Heavy equipment, 336 cu ft soil moved 0 0
1. J1B on 10/19 Heavy equipment, 1 012 cu ft soil moved 1 0
2 DAA on 10M19 0% | ~ Pending. | 261 | o8 w102 No
Totals: : | ‘3085 304 19’ 23

‘ The Followings Grids have received a Quallty Assurance check this week

IZA phase 2 area, 12B phase 2 area, F5B and D4D - -,
Comments: = - : ' 1

No meeﬁnglconference call on 10/11. Guardian had a Front-End Ioader delivered to the site and began uslng It on

Tuesday 10/16, the Front-Loader should Increase the amount of soll’ prooessed at me Hydro-Aeraﬂon station and by

the phase 2 excavation team by halving the distance traveled to and from the excavation to the soll- staging area, and
to and from the soll staglng area to the Hydro-aeratlon station by the Backhoe and the Front-Loader itseif.






